
VIA ELECTRONIC MAIL 

Federal Communications Commission 
445 l21

h Street SW 
Washington, DC 20554 
Attn: Public Safety & Homeland Security Bureau 

Horry County, South Carolina 
2560 Main Street #4 
Conway, SC 29526 
June 1, 2012 

Subject: Waiver Extension Request for the JANUARY 1, 2013 Narrowbanding Deadline 

To Whom It May Concern: 

Horry County, SC requests a Waiver of Section 90.209(b) of the Commission's Rules regarding 
the Federal Communication Commission's January 1, 2013 VHF/UHF narrowbanding deadline, 
which requires private land mobile radio licensees in the 150-174 MHz and 450-512 MHz bands 
to operate using channel bandwidth of no more than 12.5 kHz or equivalent efficiency by 
January 1, 2013. 

Horry County recognizes that the FCC has noted: Requests for extension will be subject to a high 
level of scrutiny and Licensees will be expected to demonstrate that they have worked diligently 
and in good faith to adhere to the January 1 , 20 13 VHF /UHF narrowbanding deadline. 
Specifically, the Licensee requests until December 31, 2013 to complete its VHF equipment 
narrow banding. 

The public interest would be served by granting the requested waiver because it would allow 
Horry County to transition their VHF operations that are the subject of the Waiver Requests onto 
the planned County 800 MHz Project 25 (P25) system upgrade and release the VHF channels for 
use by other licensees. However, because the new P25 system will not be operational by the 
January 1, 2013 narrowbanding deadline, Horry County requests a waiver of the deadline until 
December 31, 2013 to avoid having to divert financial, technical, and administrative resources to 
narrowband their existing VHF facilities, even though they plan to decommission these facilities 
and vacate their VHF channels no more that twelve months later when they migrate to the 
County P25 system. 



Background 

Horry County is the largest county in the State of South Carolina covering a total area of 1,255 
square miles. The City of Myrtle Beach is located in the Grand Strand area of Horry County and 
boasts significant tourism (approximately 15 million visitors each summer). This influx of 
population makes public safety communications and interoperability among County agencies and 
the surrounding counties a priority. Presently, Horry County operates a six (6) site, sixteen (16) 
channel Motorola SmartNet 3.1 simulcast 800 MHz trunked radio system; an Astro conventional 
simulcast six (6) site system, and three (3) single site conventional channels and has a relatively 
large number of 800 MHz subscriber units (over 3,800) spread across thirty (30) separate 
agencies operating on the system. Additionally, Horry County operates a single (1) site, 1 
channel VHF system for County fire paging under the call sign WPML296. The paging system 
includes over 350 units (Motorola Minitor pagers) and was placed into operation in 2003. These 
units are older models and must be replaced to support the narrowband operational requirements. 

Horry County developed a strategic communications plan as part of rebanding back in 2008 and 
began narrowband planning in early 2010. The County explored available options with 
equipment vendors and the impact to the County's strategic communications plan. Horry County 
operates a County-wide 800 MHz trunked radio system and is planning to upgrade the system to 
P25 compliant system in 2013. With this upgrade, the County has elected to move their VHF 
equipment over to the P25 system. Horry County will procure Motorola's new APX4000 pagers 
that are P25 compliant and operate on the 800 MHz system. This system change will 
significantly improve direct interoperability among the multiple agencies operating in Horry 
County and the surrounding counties. With the migration, Horry County would then release the 
VHF channels for use by other licensees. 

Steps Taken 

Horry County has already taken the following steps toward upgrading their 800 MHz system and 
narrowband the VHF equipment. 

• Horry County has worked diligently and has met with the equipment vendors and the 
local radio service facility to fully understand the requirements, cost, and schedule for 
upgrading the existing 800 MHz communications system to P25. 

• Horry County has fully assessed the schedule impact- as the County is the host of major 
motorcycle rallies, Spring Break, and summer tourist activities held from April to 
September each year. These activities bring millions of tourists to Horry County- which 
impacts the schedule for upgrading the radio system to P25 and narrowbanding the VHF 
equipment. 

• Horry County has presented the costs to County Council and received approval for 
proceeding with the upgrade. Costs have been included in the County's 2013 budget. 
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• Horry County has reviewed their VHF licenses and do not foresee a negative impact with 
surrounding co-channel and adjacent channel licensees. Horry County interoperates with 
the following agencies on the VHF system: 

• City of Conway • City of Tabor City, NC 

• City of North Myrtle Beach • City of Mullins 

• City of Myrtle Beach • All County Hospitals 

• City of Loris • LifeCare Helicopters 

• City of Aynor • Coastal Carolina University 

• City of Fair Bluff, NC • Murrells Inlet/Garden City 

• City of Surfside Beach 

• Horry County anticipates releasing the 154.4000 MHz VHF spectrum upon migration to 
the P25 system. 

Narrowbanding Timetable 

Index Activity Proposed Proposed 
Start Completion 

l. Develop initial plan and migration strategy 2/2010 12/2010 
2. Obtain options and system P25 upgrade pricing from Motorola 1/2011 10/2011 
3. Prepare and present plan to County Council 3/2012 4/2012 
4. Funding sources identified using current county funding mechanism (i.e 3/2012 4/2012 

County Bond Issuance, Coul!!Y Landfill Fee Collection) 
5. Obtained and reviewed internal procurement requirements 3/2012 3/2012 
6. Submitted Ordinance for additional tower sites 3/2012 3/2012 
7. Identified and reviewed tower site parcels 2/2012 3/2012 
8. Finalize system configuration (subscribers & infrastructure) 4/2012 7/2012 
9. Finalize agreement for purchase 8/2012 12/2012 
10. Initiate upgrade to P25 4/2013 
11. Tower build-out 5/2013 8/2013 
12. Reconfigure fixed equipment 8/2013 9/2013 
13. Transition approx. 3,800 voice subscriber units 9/2013 9/2014 
14. Migrate VHF operations to P25 system 10/2013 10/2013 
15. In conjunction with P25 transition, dismantle VHF infrastructure 1112013 12/2013 
16. Release VHF channels 12/2013 12/2013 
17. P25 System Testing and Acceptance 2014 
18. Project Close-Out 2015 
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Horry County believes this request for extension is in the public interest and has shown diligence 
in planning for and implementing the upgrade of their 800 MHz communications system to P25, 
which will enable them to decommission their existing VHF wideband facilities and 
vacate their VHF frequencies. Planning for the upgrade began three years ago and the County 
has secured the funding of the new system through budgetary planning. 

Horry County believes the size and complexity of the P25 upgrade coupled with the tourism 
impact justifies the request for a one-year waiver period and is reasonably necessary to vacate 
the VHF frequencies. 

Additionally, Horry County believes the grant of the waiver will not harm neighboring systems 
or impair interoperability during the one-year waiver period. The County has reviewed the 
licensees and does not foresee any negative impact on co-channel or adjacent channel operations. 

Finally, the grant of the waiver will avoid the diversion of Horry County's financial, technical, 
and administrative resources to narrowbanding their existing VHF facilities pending the 
transition to the 800 MHz band and will allow Horry County to devote their resources 
to decommissioning their existing wideband facilities and vacating their VHF frequencies. 

Horry County believes this request is appropriate and respectfully requests an extension of the 
January 1, 2013 VHF /UHF Narrowband Deadline until December 31, 20 13. Horry County will 
continue to provide the FCC with updates or modifications to the schedule as required. 

Please accept this request for consideration. 

Please contact John Enright or myselfifyou have any questions. 

cc: John C. Enright 
john 3gatorgroup@yahoo.com 

Sincerely, 

/) ;; . 

t41P 
l:aul Whitten 

Asst. County Administrator, Public Safety 
Horry County 
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